B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
9:30 am T371Z

AGENDA
December 29, 2004

D&D - Jim Floerke
WASHINGTON GROUP - Dan Coyne

Final Survey - Jay Britten for Bob Kury

ACTION ITEMS -
Received approval on DOP Modification #5
RCRA closure, Rooms 2804, 1127 and canyons
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B371 Project
Weekly Meeting 12/29/04

Set/Area D&D Status Jim Floerke
6 1AQ31DR02B e  Set scope complete; Walk-down complete
9 (CSV) e  Set scope complete; Walk-down to be completed.
e Entries into CSV continue for shaving and decontamination operations.
38 1AD117BD00 o  Criticality drain removal complete; TRU waste removed. Set scope complete.
52 1AD140BD00 e  Set scope complete; Walk-down to be completed.
Area AA e Removing Zone 1 duct Rooms 1117/2327; completed in 1115, 1105, 1103, and 1003.
e Removing Zone 1 duct Room 2217.
Area AB e Removing tank 713 Room 1105; completed removal of tank 131A — last scrubber tank removed.
Area AD e Removing Zone ! duct Rooms 2325 and hallway.
e Removing Zone 1 duct Rooms 2203.
Area AE e Removing Zone 1 duct Rooms 2310.
e Removing Zone 1 duct Rooms 2306.
Area AF e Piping removal in Room 2101 completed, removing pass-throughs (compressor room).
Area AN e  Area dismantlement scope complete (WG); Walk-down to be completed.
e Area final survey in progress. '
Duct Removal e  Main floor - 99% complete (~12 linear feet remains)
Summary e Basement - 33% complete (3,179 of 9,689 linear feet removed)
' e Sub-basement - 91% complete (857 of 942 linear feet removed)

Washington Group

Sets 1 and 2: Mechanical (supply duct/piping/supports) removal. Completed
HVAC opening in exterior wall.

- Set 3/4/5: Performed dry decon.

Set 6: Preparing for dry decon. Commenced mechanical removal
(piping/supports).

Set 7: Performed electrical removal.

Set 8: Completed HVAC opening in exterior wall.

Set 10: Performed mechanical (duct/security grating) and electrical removal.
Set 12: Mechanical Removal (room1115 duct). Performed electrical removal.
Set 13: No activity.

Set 14: No activity.

Set 17: No activity.

Set 19: Performing final survey.

Set 22: Performing final survey.

Activities Dan Coyne

Set 23: No activity.

Set 29: Continued dry decon in room 3701.

Set 32: Continued dry decon in room 3511.

Set 38: Electrical removal (air gapping @ LP’s & MCC’s). Continued plpmg
draining/removal for duct interferences.

Set 39: Performed electrical removal.

Set 40: No activity.

Set 41: Completd FP-241 plenum removal.

Area AP: Performing p1p1ng removal in room 4101and preparing for electrical
removal.

Temporary electrical power installation on-going in both buildings

Preparing for ACM removal from 371 roof (gravel/insulation removal).
Installing electrical for temp. chillers
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B371 Project
Weekly Meeting 12/29/04
Final Survey — Jay Britten
Phase I Phase II
B374 Total Scan m? Required Scan m? Completed | B374 Total Scan m? Required Scan m* Completed
Class I TBD TBD
Class 1 1,773 1,754 Class 1 TBD TBD
Class II 2,658 2,621 Class IIT TBD TBD
Class III 53 53 ’
: Total m® Complete: TBD -
Total m?> Complete: 4,428 % Complete: 0%
% Complete: - 98.7%
DOP Surveys Total Scan m? Required Scan m? Completed
Survey Area A 1,150 1,150
% Complete: 100%

Phase I11 Phase IV
B374 Total Scan mz Required Scan m? Completed | B371 Total Scan m? Required Scan m? Completed
Class I N/A N/A Ciass I 12,910 0
Class II N/A N/A Class II 10,270 0
Class 111 TBD TBD Class 11 - 63 0

Total m? Complete: TBD Total m*> Complete: 0

% Complete: 0% % Combplete: 0%
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